DREADWOODS ROADMAP

2026-2027: from prototype to vertical slice

PRE-PRODUCTION

- Lock vertical-slice level scope
- Finalize power, Dread & sequence implementations
- Set production art/animation pipeline
- Set asset and staffing needs

MILESTONES

- Slice design and content map locked
- Sequence tools and pipelines assembled
- Original asset briefs approved

OCT — DEC 2026

CORE PRODUCTION

- Produce Beast, Witch, NPC & creature assets
- Build authored sequence spaces and quests
- Expand dialogue, animation and environment work
- Integrate audio/VFX/UI foundations

MILESTONES

- Core original characters in production
- Main chapter playable end-to-end
- Key animation and sequence sets integrated
- Production pipeline validated

JAN — SEP 2027

REVIEW & TRANSITION

- Finalize and package the vertical slice
- Present to publishers and production partners
- Define full-production budget, team and scope

MILESTONES

- Polished vertical slice delivered
- Partner and funding conversations advanced
- Full-production plan and budget defined
- 2028 roadmap set from financing outcome

OCT — DEC 2027